





































Drag a column header and drop it here to group by that column

Edit	Milestone:	Project Name	Project status	Abandon	Complete	Project creation date	Project deadline	Project description	Macro Tra	Macro Tra	File subm	Project rating	Project remarks	Project Created by
		Lambda Complex	PAR			14/04/2024	05/05/2024	Lambda Complex <ul style="list-style-type: none">TrackPerformCommunicateGrow				     4 / 5	Report!!!!Immediately!!!!	Rishit.Selia
		Lambda Core	PAR			14/04/2024	28/04/2024	Lambda Core:- <ul style="list-style-type: none">Analyze XenAid Gordon Freeman reach XenSeal the HECU to enter Lambda Core				     4 / 5	Report!!!!	Rishit.Selia
		Temporary project	INITIAL			17/04/2024	19/04/2024	Temp project with some milestones				     4 / 5	very good	Rishit.Selia

